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COST AGENCY TECHNICAL REVIEW 

 
CERTIFICATION STATEMENT 

 
Project No.  105638 

 
SPK – Sutter Basin Project  

 
 
Two Alternatives for the Sutter Basin Project, as presented by Sacramento 
District, have undergone a successful Cost Agency Technical Review (Cost ATR), 
performed by the Walla Walla District Cost Engineering Mandatory Center of 
Expertise (Cost MCX) team.  The Cost ATR included study of the project scopes, 
report, cost estimates, schedules, escalation, and risk-based contingencies.  This 
certification signifies the products meet the quality standards as prescribed in ER 
1110-2-1150 Engineering and Design for Civil Works Projects and ER 1110-2-1302 
Civil Works Cost Engineering.          
 
As of October 10, 2013, the Cost MCX certifies the estimated total project cost of 
the two alternatives: 
 
ALTERNATIVE SB-7 
FY 2014     Price Level:  $391,840,000 
Fully Funded Amount:  $440,530,000  
 
ALTERNATIVE SB-8 
FY 2014     Price Level:  $688,930,000 
Fully Funded Amount:  $791,970,000  
 
It remains the responsibility of the District to correctly reflect these cost values 
within the Final Report and to implement effective project management controls 
and implementation procedures including risk management throughout the life 
of the project. 
 
 
       
                    
             Kim C. Callan, PE, CCE, PM1    
                        Chief, Cost Engineering MCX 
             Walla Walla District 
       



            ****TOTAL PROJECT COST SUMMARY**** 10/10/2013

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE DRAFT FEASIBILITY REPORT,  ALT. SB-7
PROJECT: Sutter Basin TPCS U. S. ARMY CORPS OF ENGINEER, SACRAMENTO DISTRICT
LOCATION: CALIFORNIA P.O.C.: JEREMIAH A. FROST, CHIEF, COST ENGINEERING SECTION

Current MCACES Estimate Prepared: 25-Jul-2013 PROGRAM YEAR(BUDGET EC) 2014
Effective Price Level (EPL): 1-Oct-2013 EFF. PRICE LEVEL DATE:1-Oct-2013 SPENT THRU:

ESTIMATED COST PROJECT FIRST COST 1-Oct-2013   FULLY
WB Civil Works     COST        CNTG    CNTG     TOTAL ESC.     COST         CNTG       TOTAL  COST    ESC. COST CNTG FUNDED
NO.   FEATURE DESCRIPTION ($K) ($K) (%)    ($K)   (%)     ($K)     ($K)   ($K)   ($K)   MIDPT(%)     ($K) ($K) ($K)

Contingency Applied To Remaining Cost Only

FEDERAL COSTS

6 FISH & WILDLIFE FACILITIES 5,032 1,006 20 6,038 0.00 5,032 1,006 6,038 0 12 5,611 1,122 6,733

11 LEVEES & FLOODWALLS 176,205 63,717 36 239,922 0.00 176,205 63,717 239,922 0 11 196,085 70,906 266,991

18 CULT. RESRC. PRESERV.          (1 1,655 598 2,253 1,655 598 2,253 0 1,841 665 2,506
Data Recovery 1,200 433 1,633 0.00 1,200 433 1,633 0 1,334 482 1,816

Inventory/Evaluation/Mitigation Costs 455 165 36 620 0.00 455 165 620 0 11 507 183 690

SUBTOTAL FEDERAL & 182,892 65,321 248,213 182,892 65,321 248,213 0 203,537 72,693 276,230
 NON-FEDERAL CONSTRUCTION COSTS

1 LANDS & DAMAGES, Admin       (2 6,952 348 5 7,300 0.00 6,952 348 7,300 0 17 8,168 408 8,576

30 PLAN/ENGINEERING/DESIGN 32,622 11,797 36 44,419 0.00 32,622 11,797 44,419 0 18 38,534 13,934 52,468

31 CONSTRUCTION MANAGE'MT 15,406 5,570 36 20,976 0.00 15,406 5,570 20,976 0 23 18,943 6,849 25,792

SUBTOTAL FEDERAL & 237,872 83,036 320,908 237,872 83,036 320,908 0 269,182 93,884 363,066
 NON-FEDERAL CONTRIBUTION

NON-FEDERAL CONTRIBUTION (-) -48,533 -17,105 -65,638 -48,533 -17,105 -65,638 0 -56,289 -19,847 -76,136

TOTAL FEDERAL COSTS $189,339 $65,931 $255,270 $189,339 $65,931 $255,270 $0 $212,893 $74,037 $286,930

NON-FEDERAL COSTS

1 LANDS AND DAMAGES 31,811 10,579 33 42,390 0.00 31,811 10,579 42,390 0 8.5 34,523 11,481 46,004

2 RELOCATIONS 20,962 7,580 28,542 20,962 7,580 28,542 0 23,105 8,355 31,460
Relocations Construction Cost 16,376 5,922 36 22,298 0.00 16,376 5,922 22,298 0 10 18,074 6,536 24,610

Plan/Engineering/Design 2,948 1,066 36 4,014 0.00 2,948 1,066 4,014 0 8.8 3,209 1,160 4,369

Construction Mangement 1,638 592 36 2,230 0.00 1,638 592 2,230 0 11 1,822 659 2,481

SUBTOTAL NON-FEDERAL 52,773 18,159 70,932 52,773 18,159 70,932 0 57,628 19,836 77,464

NON-FEDERAL CONTRIBUTION (+) 48,533 17,105 65,638 48,533 17,105 65,638 0 56,289 19,847 76,136

TOTAL PROJECT COST (FULLY FUNDED)

Index Codes: 0 - no esc. applied; A - Administration; C - Combined indexes; All other codes used coincides with the Code of Accounts.

TOTAL NON-FEDERAL COSTS $101,306 $35,264 $136,570 $101,306 $35,264 $136,570 $0 $113,917 $39,683 $153,600

TOTAL FEDERAL AND $290,645 $101,195 $391,840 $290,645 $101,195 $391,840 $0 $326,810 $113,720 $440,530
  NON-FEDERAL COSTS 

GENERAL NOTES
(1 Cultural Resources Preservation costs was provided by Cultural Resources Archaeologist.
(2 Federal administrative costs for non-Federal land acquisition.
(3 The Fully Funded cost estimate was prepared in compliance with Indexes used from CWCCIS reflecting OMB future rates Mar. 31, 2013
(4 01 Account for Land and Damages cost are from Real Estates. 
(5 06 Account Fish and Wildlife Cost was provided by SPK Environmental Planning.
(6 30 Account Planning, Engineering and Design and 31 Account Construction Management cost was provided by its respective organizations.

CONTINGENCY RATIONALE

(A CONTINGENCIES USED WAS DERIVED BY THE COST RISK ANALYSIS PROCESS AND IS BASED ON A 80% CONFIDENCE LEVEL

 CHIEF, COST ENGINEERING TOTAL FEDERAL COSTS $286,930
TOTAL NON-FEDERAL COSTS $153,600
THE MAXIMUM PROJECT COSTS $440,530

 PROJECT MANAGER

 CHIEF, REAL ESTATE



            ****TOTAL PROJECT COST SUMMARY**** 10/10/2013

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE DRAFT FEASIBILITY REPORT,  ALT. SB-8
PROJECT: Sutter Basin TPCS U. S. ARMY CORPS OF ENGINEER, SACRAMENTO DISTRICT
LOCATION: CALIFORNIA P.O.C.: JEREMIAH A. FROST, CHIEF, COST ENGINEERING SECTION

Current MCACES Estimate Prepared: 25-Jul-2013 PROGRAM YEAR(BUDGET EC) 2014
Effective Price Level (EPL): 1-Oct-2013 EFF. PRICE LEVEL DATE:1-Oct-2013 SPENT THRU:

ESTIMATED COST PROJECT FIRST COST 1-Oct-2013   FULLY
WB Civil Works     COST         CNTG    CNTG    TOTAL ESC.      COST        CNTG       TOTAL  COST    ESC. COST CNTG FUNDED
NO.   FEATURE DESCRIPTION  ($K)   ($K)   (%)    ($K)   (%)      ($K)     ($K)   ($K)   ($K)   MIDPT(%)     ($K) ($K) ($K)

Contingency Applied To Remaining Cost Only

FEDERAL COSTS

6 FISH & WILDLIFE FACILITIES 6,330 1,265 20 7,595 0.00 6,330 1,265 7,595 0 14 7,226 1,445 8,671

11 LEVEES & FLOODWALLS 306,367 106,488 35 412,855 0.00 306,367 106,488 412,855 0 13 347,604 120,821 468,425

18 CULT. RESRC. PRESERV.          (1 3,030 1,076 4,106 3,030 1,076 4,106 3,399 1,207 4,606
   Federal Obligations from NED Cost. 1,655 598 2,253 1,655 598 2,253 1,841 665 2,506

   Data Recovery 1,200 433 1,633 1,200 433 1,633 0 1,334 482 1,816
   Inventory/Evaluation/Mitigation Costs 455 165 620 455 165 620 0 507 183 690
Cost Beyond NED Cost. 1,375 478 1,853 1,375 478 1,853 0 1,558 542 2,100

Data Recovery 18 1,000 348 35 1,348 0.00 1,000 348 1,348 0 13 1,134 394 1,528
Inventory/Evaluation/Mitigation Costs 18 375 130 35 505 0.00 375 130 505 0 13 424 148 572

SUBTOTAL FEDERAL & 315,727 108,829 424,556 315,727 108,829 424,556 0 358,229 123,473 481,702
 NON-FEDERAL CONSTRUCTION COSTS

1 LANDS & DAMAGES, Admin       (2 11,143 557 5 11,700 0.00 11,143 557 11,700 0 22 13,549 677 14,226

30 PLAN/ENGINEERING/DESIGN 56,285 19,565 35 75,850 0.00 56,285 19,565 75,850 0 22 68,804 23,916 92,720

31 CONSTRUCTION MANAGE'MT 26,580 9,239 35 35,819 0.00 26,580 9,239 35,819 0 27 33,791 11,746 45,537

SUBTOTAL FEDERAL & 409,735 138,190 547,925 409,735 138,190 547,925 0 474,373 159,812 634,185
 NON-FEDERAL CONTRIBUTION

NON-FEDERAL CONTRIBUTION(-) -220,396 -72,259 -292,655 -220,396 -72,259 -292,655 0 -261,480 -85,775 -347,255

TOTAL FEDERAL NED COSTS $189,339 $65,931 $255,270 $189,339 $65,931 $255,270 $0 $212,893 $74,037 $286,930

NON-FEDERAL COSTS

1 LANDS AND DAMAGES 41,795 11,751 28 53,546 0.00 41,795 11,751 53,546 0 11 46,222 12,995 59,217

2 RELOCATIONS 64,900 22,559 87,459 64,900 22,559 87,459 0 73,143 25,425 98,568
Relocations Construction Cost 50,703 17,624 35 68,327 0.00 50,703 17,624 68,327 0 13 57,271 19,907 77,178

Plan/Engineering/Design 9,127 3,172 35 12,299 0.00 9,127 3,172 12,299 0 11 10,123 3,519 13,642

Construction Management 5,070 1,763 35 6,833 0.00 5,070 1,763 6,833 0 13 5,749 1,999 7,748

SUBTOTAL NON-FEDERAL 106 695 34 310 141 005 106 695 34 310 141 005 0 119 365 38 420 157 785

TOTAL PROJECT COST (FULLY FUNDED)

Index Codes: 0 - no esc. applied; A - Administration; C - Combined indexes; All other codes used coincides with the Code of Accounts.

SUBTOTAL NON-FEDERAL 106,695 34,310 141,005 106,695 34,310 141,005 0 119,365 38,420 157,785

NON-FEDERAL CONTRIBUTION (+) 220,396 72,259 292,655 220,396 72,259 292,655 0 261,480 85,775 347,255
Non-Federal Contribution - NED 48,533 17,105 65,638 48,533 17,105 65,638 0 56,289 19,847 76,136
Additional Cost Above NED 171,863 55,154 227,017 171,863 55,154 227,017 0 205,191 65,928 271,119

TOTAL NON-FEDERAL COSTS $327,091 $106,569 $433,660 $327,091 $106,569 $433,660 $0 $380,845 $124,195 $505,040

TOTAL FEDERAL AND $516,430 $172,500 $688,930 $516,430 $172,500 $688,930 $0 $593,738 $198,232 $791,970
  NON-FEDERAL COSTS 

GENERAL NOTES

(1 Cultural Resources Preservation costs was provided by Cultural Resources Archaeologist.
(2 Federal administrative costs for non-Federal land acquisition.
(3 The Fully Funded cost estimate was prepared in compliance with Indexes used from CWCCIS reflecting OMB future rates Mar. 31, 2013
(4 01 Account for Land and Damages cost are from Real Estates. 
(5 06 Account Fish and Wildlife Cost was provided by SPK Environmental Planning.
(6 30 Account Planning, Engineering and Design and 31 Account Construction Management cost was provided by its respective organizations.

(A CONTINGENCIES USED WAS DERIVED BY THE COST RISK ANALYSIS PROCESS AND IS BASED ON A 80% CONFIDENCE LEVEL

DOLLAR(K)
 CHIEF, COST ENGINEERING TOTAL FEDERAL COSTS $286,930

TOTAL NON-FEDERAL COSTS $505,040
THE MAXIMUM PROJECT COSTS $791,970

 PROJECT MANAGER

 CHIEF, REAL ESTATE


		2013-10-11T07:30:26-0700
	CALLAN.KIM.C.1231558221




